# Inventory Management System

| ID | Task Name | Start | End | Duration | Progress % | Dependency | Resources | Color |
|----|-----------|-------|-----|----------|-----------|------------|-----------|-------|
| 1 | Inventory Management System | 2025-01-20 | 2025-03-28 | 50 days | 0 | | | 🟨 |
| 2 | Project Initiation and Planning | 2025-01-20 | 2025-02-14 | 20 days | 0 | | | 🟪 |
| 3 | Development | 2025-02-04 | 2025-03-19 | 32 days | 0 | 2FS-9 days | | 🟦 |
| 4 | User Training / Documentation | 2025-03-12 | 2025-03-25 | 10 days | 0 | 3FS-6 days | | 🟩 |
| 5 | Final Testing / Bug Fixes | 2025-03-19 | 2025-03-28 | 8 days | 0 | 4FS-5 days | | 🟩 |



Powered by: onlinegantt.com

**Project Initiation and Planning**
1. Define Project Goals
2. Finalize Scope
3. Design Architecture / Flowchart

**Development**
1. System Development Phase 1
   a) Create SQL tables
   b) Create GUI
2. System Development Phase 2
   a) Reporting
   b) Inventory Analytics
3. System Development Phase 3
   a) User Roles and Access

**User Training / Documentation**
1. User Documentation
2. User Training
3. User Feedback

**Final Testing / Bug Fixes**
1. Perform final testing
2. Resolve any final bugs, system refinements
3. Create final report